Welcome to the third edition of the University of Reading Library Refurbishment project update.

The Scheme
The scheme is set to transform the 1960’s era library both inside and out. Internally there will be new WCs, a new cafe on the Ground floor and a new entrance area. The upper floors will be transformed with new services, floor finishes and book shelving.

About the Works
Works are continuing inside the library to form the temporary walls that will separate the library users from the construction activities. These walls will allow the library to continue functioning 24-7 while allowing the construction to progress. Externally the hoarding is completed to the North and South of the library, while to the East the Contractor’s site offices are being installed. The cabins complex will provide facilities for the construction staff to run the project and include offices, meeting rooms, WCs, showers, a canteen area and changing rooms. The contractors car park is also established behind the sports pavilion near car park 1A.

Contractor’s cabin installation in progress

Further information about ISG can be found on our company website: www.isgplc.com

For further information please contact Richard Slade, Project Manager on university_of_reading_mp50178@isgplc.com
University of Reading, Library Refurbishment

Update on progress, activities and what’s coming up over the autumn term - UPDATE
Issue 03 - September 2016

For further information please contact Richard Slade, Project Manager on university_of_reading_mp50178@isgplc.com

Construction | Fit out | Specialist Services
www.isgplc.com

Schedule of Works for the Next 4 Weeks

<table>
<thead>
<tr>
<th>Category</th>
<th>Works</th>
</tr>
</thead>
<tbody>
<tr>
<td>General</td>
<td>External hoardings around the perimeter of the building - around the cabins to be completed</td>
</tr>
<tr>
<td>Core 2</td>
<td>Propping of the existing structure to commence</td>
</tr>
<tr>
<td>Internal</td>
<td>Completion of temporary walls to segregate construction works</td>
</tr>
<tr>
<td>Core 2</td>
<td>Existing staircase demolition preparation works</td>
</tr>
</tbody>
</table>