UoR Library Refurbishment – Early Works
3 week rolling look ahead from 25/7/16

Week 1
- Strip out M&E
- Continue hoarding works

Week 2
- Complete Hoarding
- Temporary Works Commence
- Investigation Works

Week 3
- Prep Demolition

Basement
UoR Library Refurbishment – Early Works
3 week rolling look ahead from 25/7/16

Ground Floor

Week 3
- Soft Strip Offices

Week 2
- Commence Relocation of Coffee shop equipment
- Disconnect services to office
- Complete Office Moves

Week 1
- Relocate Staff and furniture from ground floor offices to new locations
- Commence Isolation of services
- Soft Strip M&E Services Stair Core 2
- Hoardings to Stair Core 2 & Ground Floor Temporary Hoardings Commence
UoR Library Refurbishment – Early Works
3 week rolling look ahead from 25/7/16

First Floor

Week 3
- Continue Hoardings

Week 2
- Remove Furniture and Store
- Soft strip Stair case
- Continue Hoardings

Week 1
- Setting out hoardings
- Stair core 2 closed
UoR Library Refurbishment – Early Works
3 week rolling look ahead from 25/7/16

Second Floor

Week 1
- Set out Hoarding
- Stair core 2 to be closed

Week 2
- Commence Hoarding
- Soft Strip Stair case 2
- Move Furniture & IT

Week 3
- Hoardings continue
UoR Library Refurbishment – Early Works
3 week rolling look ahead from 25/7/16

Third Floor

Week 3
- Move Furniture

Week 1
- Setting out of hoardings
- Stair Core 2 closed

Week 2
- Soft strip to stair case 2
UoR Library Refurbishment – Early Works
3 week rolling look ahead from 25/7/16

Fourth Floor

Week 3
- Move furniture
- Commence hoarding

Week 1
- Dilapidation Surveys
- Stair core 2 now closed

Week 2
- Soft Strip Stair Core 2
- Set out hoarding
UoR Library Refurbishment – Early Works
3 week rolling look ahead from 25/7/16

Fifth Floor

Week 1
- Dilapidation Surveys
- Stair core 2 closed

Week 2
- Set out hoarding
- Strip out stair core 2

Week 3
- Commence hoarding
Roof / Plant Level

UoR Library Refurbishment – Early Works
3 week rolling look ahead from 25/7/16

Week 3
- No Works

Week 1
- Surveys

Week 2
- Setting out
UoR Library Refurbishment – Early Works
3 week rolling look ahead from 25/7/16

Cycle Shed

Week 1
- Setting out Temporary Hoarding
- Temporary Relocate Existing Bike racks in undercroft to URS Undercroft

Week 2
- Install hoarding

Week 3
- Install Hoarding
Site Establishment

UoR Library Refurbishment – Early Works
3 week rolling look ahead from 25/7/16

Week 1
- Excavate and install temporary drainage
- Continue Perimeter hoarding

Week 2
- Kerb alterations
- Commence Hard Standing

Week 3
- Temporary power and water to site
- Accommodation / Compound commencing
- Continue compound and hoarding lighting
- Excavate and construct hard standing
- Foundations
<table>
<thead>
<tr>
<th>Name</th>
<th>Role</th>
<th>Number</th>
</tr>
</thead>
<tbody>
<tr>
<td>Site Office</td>
<td>TBA</td>
<td></td>
</tr>
<tr>
<td>Dom Winterburn</td>
<td>Logistics Manager</td>
<td>07540 883301</td>
</tr>
<tr>
<td>Kinga Matanina</td>
<td>Assistant Construction Manager</td>
<td>07966 996930</td>
</tr>
<tr>
<td>Ed Larkin</td>
<td>Project Manager</td>
<td>07970 230517</td>
</tr>
<tr>
<td>Alan O’Garro</td>
<td>Senior Technical Services Manger</td>
<td>07577 231148</td>
</tr>
<tr>
<td>Graeme White</td>
<td>Project Director</td>
<td>07730 490043</td>
</tr>
</tbody>
</table>