Stephen Jenkins

Section name


Project name:   Friends Bridge – Repairs    
	Quick facts

	Project value
	£140,000.00

	Client name
	Maintenance Services

	Work start date
	11th April 2011

	Completion/open date
	Completion date:   6th July 2011.           Bridge open date:  7th July 2011.

	UoR project manager 
	Robert Shankland
	(Ext 6043
	(r.d.shankland@reading.ac.uk
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Project stakeholders

Client :-     Steve Boon


 

Contractors :  Mansell


Consultants :-  Provelio, Peter Brett Associates and Ridge & Partners.

 

For the University :-  Robert Shankland

Existing situation:
While the bridge is owned by the University, it is designated as a public footpath route and is therefore subject to inspection by the Local Authority.   Their inspection high-lighted a number of structural issues that required attention.    
 
Project brief:
 To carry out structural works to comply with Local Authority requirements and to carry out other improvement work.    
Project benefits:
The bridge, approximately 40 years old, has only been the subject of maintenance work such as cleaning and decorating in the past.   This opportunity to carry out significant structural works and more detailed maintenance work will assist in extending the life of the bridge.
Progress/work schedule:
With Local Authority approval the bridge was closed.   The bridge was enclosed within scaffolding and sealed to prevent debris falling into the lake. Work consisted of the following: substantial concrete repairs to the bridge edge detail, partial rebuilding of the brick ‘curtain’ walls, repairs to the deck support (Whiteknights side) replacement of railings fixings and brackets, railing painting and concrete cleaning.  Completion was six weeks later than anticipated due to additional structural requirements being exposed as defective concrete was cut back. 
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